
CA-PMM

From: To:

Yes/No

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number Description Due Date Status

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned 

tasks?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary Explanation

Current Task Summary

Task or Deliverable
Scheduled 

Completion Date

Actual 

Completion Date
Issues?

Project Name: FI$Cal Project

Team Member to Project 

Manager

OCIO Project #: 8860-30

Department: Finance

Reporting Period:

Team Member to PM (2) Page 1 of 16



CA-PMM

From: To:

Project Name: FI$Cal Project

Team Member to Project 

Manager

OCIO Project #: 8860-30

Department: Finance

Reporting Period:
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CA-PMM

From: To: 10/31/09

Yes/No

No

Yes
2. Were any key milestones or deliverables 

rescheduled?

The project was 

reviewed by Grant 

Thornton (GT) , LLP 

in the Spring of 

2009. The FI$Cal 

Steering Committee 

accepted the GT 

recommendations 

which changed the 

SPR 2 milestones.  

The project is required to 

report against its latest 

approval document - SPR 2. 

The project schedule has 

been revised to reflect the  

implementation strategy 

adopted by the Steering 

Committee as reflected by 

their approval of the 

schedule on 6/25/09. 

The project is developing  

SPR 3 which reflects the  

revised milestones and the 

project roadmap for moving 

forward.    

Current Status Report

Questions Cause Impact Action Required

1. Were recent milestones completed on 

schedule?

The project was 

reviewed by Grant 

Thornton (GT) , LLP 

in the Spring of 

2009. The FI$Cal 

Steering Committee 

accepted the GT 

recommendations 

which changed the 

SPR 2 milestones.  

The project is required to 

report against its latest 

approval document - SPR 2. 

The project schedule has 

been revised to reflect the  

implementation strategy 

adopted by the Steering 

Committee as reflected by 

their approval of the 

schedule on 6/25/09. 

The project is developing  

SPR 3 which reflects the  

revised milestones and the 

project roadmap for moving 

forward.    

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

Yes

No

Yes

4.  Were there any changes to scope?

5.  Were tasks added that were not originally 

estimated?

The project review 

conducted by Grant 

Thornton, LLP, was 

not included in the 

last approved SPR.

The project review included 

project objectives, business 

requirements, governance 

and organization structure, 

sourcing strategy, project 

implementation approach, 

and the go forward 

roadmap.

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining the schedule that 

establishes new dates for 

tasks. Tasks include an 

SPR, tasks associated with 

a Pre-Fit Gap and Fit Gap 

sourcing strategy, and tasks 

for a restructured 

procurement with Stages 1 

and 2.

3. Was work done that was not planned?

The project review 

conducted by Grant 

Thornton, LLP, was 

not included in the 

last approved SPR.

The project review included 

project objectives, business 

requirements, governance 

and organization structure, 

sourcing strategy, project 

implementation approach, 

and the go forward 

roadmap.

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining the schedule that 

establishes new dates for 

tasks. Tasks include an 

SPR, tasks associated with 

a Pre-Fit Gap and Fit Gap 

sourcing strategy, and tasks 

for a restructured 

procurement with Stages 1 

and 2.
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

No

Yes

No8.  Are there any new major issues?

6.  Were any tasks or milestones removed?

7.  Were any scheduled tasks not started?

Tasks such as 

finalizing the RFP, 

and conducting the 

software and system 

integrator 

procurement were 

delayed pending 

completion of the 

project review by 

Grant Thornton, 

LLP.

Delay of the schedule 

represented in SPR 2.

On 6/25/09, the FI$Cal 

Steering Committee 

approved the Project to 

move forward with 

baselining an updated 

schedule that establishes 

new dates for milestones. 

Activities associated with 

finalizing the RFP and 

conducting the system 

integrator procurement have 

commenced based on this 

new schedule which will be 

represented in SPR 3. 
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

Yes9.  Are there any staffing problems?

Although the Project 

has filled some of 

the critical positions 

in the VMO and 

Admin. areas, the 

Project has been 

delayed in backfilling 

some critical 

positions in the 

PMO, Technology 

and Business 

Teams. Some 

Project Partner 

staffing positions are 

on hold pending 

partner funding 

decisions.

PMO - Reduced ability to 

control, monitor, track and 

report project activities. 

Technology Team - 

Reduced ability to provide 

timely IT support for staff. 

Business Team and Project 

Partners - Reduced ability to 

perform pre-fit gap and 

associated activities.

The Project has revised it's 

hiring plan and received 

approval from the Steering 

Committee to manage, 

refine, and implement the 

plan.  Efforts continue to 

backfill for critical positions. 

The Project will continue to 

report the hiring status 

monthly to the Steering 

Committee. The Project is 

exploring alternative 

approaches to keep the 

schedule on track such as 

JADs.
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

Yes/No

No

No

No

No

No

No

No

No

Yes

8.  Are any major new issues foreseeable?

9.  Are any staffing problems anticipated?

The Project has identified staffing risks 

relative to Partner hiring impact to the 

schedule and the unavailability of 

knowledgeable staff.

Develop and implement mitigation 

strategies. 

6.  Are there any tasks or milestones that 

should be removed from the plan?

7.  Are there any scheduled tasks whose start 

will likely be delayed?

4.  Are there any expected or recommended 

changes to scope?

5.  Are there any tasks not originally estimated 

that will  need to be added?

2. Do any key milestones or deliverables need 

to be rescheduled?

3. Is there any unplanned work that needs to be 

done?

Look Ahead View

Questions Impact Action Required

1. Will upcoming critical path milestones or 

deliverables be delayed?
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

Target 

Date

Forecast 

Date

1/31/06

10/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Complete 1/31/06

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 10/31/06

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

• The IT Acquisition Plan and exemption were submitted for approval.

• The Project provided status updates to Legislative Staff.

• The Project hired a DPM III as a member of the Vendor Management Office.

• The Project introduced the Joint Application Design (JAD) as a strategy to address staffing issues and schedule impacts.

• The Project made a presentation to the Enterprise Leadership Council.

• The Project defined the structure for the updated RFP.

• The Project finalized plans for additional short-term facility needs.

• Change Management Workshops were completed for project staff.

• The Request for Offer (RFO) was released for the collection of As-Is business and technical Legacy documentation.

• The Project organized workgroups for tasks related to the Chart of Accounts and the Master Vendor File.

• The Project began conducting Joint Application Requirements (JAR) sessions.

• The Project completed seven of ten readiness assessments for the potential Wave 1 departments.

Project Milestones:
List key milestones and their dates from the project schedule.  

Milestone Status
Cause &  Impact to 

Implementation Date
Date Completed
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

11/30/06

8/31/07

10/31/07

1/31/08

12/23/09

9/13/10

5/7/10

8/6/10

9/13/10Execute Fit Gap

Release RFP In process

Award Stage 1 Contract: Fit-gap Vendors

Special Project Report #3                                                           

• Develop a new SPR based on the new 

implementation approach and sourcing strategy 

approved by the Steering Committee

In process

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Business and Legacy System 

Documentation

In process

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS in 

compliance with Budget Bill language

Complete 10/31/07

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete 11/30/06

Procurement

•Develop Draft RFP
Complete 8/31/07
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

12/30/11

12/30/11

Award Stage II Contract

• Software and System Integrator

Conduct Stage II Acquisition

• Evaluate Proposals
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CA-PMM

From: To: 10/31/09

Project Name: FI$Cal Project

 Project Manager to Sponsor 
OCIO Project #: 8860-30

Department: Finance

Reporting Period: 10/1/09

* Items are measured against SPR2 until SPR3 is approved.

OneTime Cost 

(lower)
x

The current one-time costs are lower than projected. The Project is 

currently developing SPR 3 for one-time costs based upon Grant 

Thornton's Project Approach recommendations. 

Continuing Cost x
The Project is currently developing SPR 3 for continuing costs 

based upon Grant Thornton's Project Approach recommendations. 

Deliverables x

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

Resources (lower) x

The current resource utilization is lower than projected. The Project 

has received Steering Committee approval to resource needs based 

upon Grant Thornton's Project Approach recommendations.  The 

Project is "on plan" to acquire resources based upon the 

schedule approved on 6/25/09; however, it continues to report 

this metric against SPR 2 until SPR 3 is approved.  

Schedule x

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

Milestones x

The Project has developed a new schedule to reflect the go forward 

strategy recommended by Grant Thornton Project Approach and 

approved by the Steering Committee.  The Project is "on plan"  for 

the new schedule approved on 6/25/09; however, it continues to 

report this metric against SPR 2 until SPR 3 is approved.   

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

PM to Sponsor (2) Page 11 of 16



CA-PMM

From: To: 10/31/09

Target 

Date

Forecast 

Date

1/31/06

10/31/06

11/30/06

8/31/07

10/31/07

1/31/08

Reporting Period:

1/31/06

Initial Planning

•Convene Steering Committee

•Conduct procurement for chart of accounts 

analysis and acquisition assistance

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

10/1/09

Finance

Summary Milestones and Highlights

Complete

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Milestone Status
If Delayed, Impact to 

Implementation Date
Date Completed

Chart of Accounts and Standards and 

Requirements Workshops

•Analyze the existing Uniform Codes Manual

•Develop a strategy for statewide chart of 

accounts and standards

•Explore market alternatives

•Develop business requirements

Complete 10/31/06

Special Project Report

•Reevaluate project goals and statewide 

approach

Complete 11/30/06

Procurement

•Develop Draft RFP
Complete 8/31/07

Memorandum of Understanding (MOU)

•Complete MOU to provide the framework for 

the partnership of DOF, SCO, STO, and DGS 

in compliance with Budget Bill language

Complete 10/31/07

Special Project Report #2

•Develop SPR #2 at the direction of the 

Legislature in compliance with Budget Bill 

language

Complete 12/31/07
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CA-PMM

From: To: 10/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

10/1/09

Finance

12/23/09

9/13/10

5/7/10

8/6/10

9/13/10

12/30/11

12/30/11

Award Stage II Contract

• Software and System Integrator

Special Project Report #3                                                           

• Develop a new SPR based on the new 

implementation approach and sourcing strategy 

approved by the Steering Committee

In process

Conduct Stage II Acquisition

• Evaluate Proposals

Pre-Fit Gap Activities

• Conduct Department Surveys

• Chart of Accounts Design

• Master Vender File Design

• As Is Business and Legacy System 

Documentation

In process

Award Stage 1 Contract: Fit-gap Vendors

Execute Fit Gap

Release RFP In process
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CA-PMM

From: To: 10/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

10/1/09

Finance

* Items are measured against SPR2 until SPR3 is approved.

The current one-time costs are lower than projected. The 

Project is currently developing SPR 3 for one-time costs based 

upon Grant Thornton's Project Approach recommendations. 

The Project is currently developing SPR 3 for continuing costs 

based upon Grant Thornton's Project Approach 

recommendations. 

Continuing Cost

x

The Project has developed a new schedule to reflect the go 

forward strategy recommended by Grant Thornton Project 

Approach and approved by the Steering Committee.  The 

Project is "on plan"  for the new schedule approved on 

6/25/09; however, it continues to report this metric against 

SPR 2 until SPR 3 is approved.   

Resources (lower) x

x

One Time Cost 

(lower)
x

Deliverables

The current resource utilization is lower than projected. The 

Project has received Steering Committee approval to resource 

needs based upon Grant Thornton's Project Approach 

recommendations.  The Project is "on plan" to acquire 

resources based upon the schedule approved on 6/25/09; 

however, it continues to report this metric against SPR 2 

until SPR 3 is approved.  

Variances* 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or 

“Significant Variance”.

-   Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

On Plan

<5%

Caution

5-10%

Significant Variance

>10%
Action Required

The Project has developed a new schedule to reflect the go 

forward strategy recommended by Grant Thornton Project 

Approach and approved by the Steering Committee.  The 

Project is "on plan"  for the new schedule approved on 

6/25/09; however, it continues to report this metric against 

SPR 2 until SPR 3 is approved.   

Milestones x

The Project has developed a new schedule to reflect the go 

forward strategy recommended by Grant Thornton Project 

Approach and approved by the Steering Committee.  The 

Project is "on plan"  for the new schedule approved on 

6/25/09; however, it continues to report this metric against 

SPR 2 until SPR 3 is approved.   

Schedule x
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CA-PMM

From: To: 10/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

10/1/09

Finance

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

9.  Value-to-Business

Strong

Medium

Weak

6.  Unresolved Issues 

(on time resolution)

On time

Late with no impact

Late impacting the critical path

7.  Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate engagement

8.  Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

5.  High-Probability, High-Impact 

Risks

0 to 3

4 to 6

>6

4.  Cost-to-Date vs. Estimated Cost-to-

Date (higher)

<5%

5% to 10%

>10%

High Degree of Buy-In

3.  Status of the Critical Path (delay)

<5%

5% to 10%

>10%

2.  Technology Viability

Strong Viability

Medium Viability

Weak Viability

1. Customer Buy-In Medium Degree of Buy-In

Low Degree of Buy-In

1

         Monitoring Vital Signs Scorecard*    

Vital Sign Variance Value Your Score

Y
e

llo
w

Score Justification

0

G
re

e
n

0

G
re

e
n

Y
e

llo
w

0

G
re

e
n

1

Y
e

llo
w

1

Y
e

llo
w

0

G
re

e
n

1

0

G
re

e
n
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CA-PMM

From: To: 10/31/09Reporting Period:

Project Name: FI$Cal Project

Sponsor to Executive 

Committee

OCIO Project #: 8860-30

Department:

10/1/09

Finance

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

* Items are measured against the new project schedule baselined on 06/25/09.

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

15.  Team Effectiveness Moderately Effective

Ineffective

14. Overtime Utilization 

(% of effort that is overtime)

<15%

15-25%

>25%

<80% assigned and available

Total  

Vendor Viability Rating Rationale

The Project is in the planning phase and does not have an integration vendor. 

12.  Deliverable Hit Rate 

(rate of production as planned)

>90% on time

80-90% on time

<80% on time

13.  Actual vs. Planned Resources

>90% assigned and available

80-90% assigned and available

Highly Effective

10.  Vendor Viability (provide rationale 

for the rating in the field following the 

scorecard)

Strong

Medium

Weak

11.  Milestone Hit Rate 

(rate of achievement as planned)

>90% on time

80-90% on time

<80% on time

G
re

e
n

5 G

0

G
re

e
n

0
G

re
e

n

1

Y
e
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w

0

G
re

e
n

0

G
re

e
n
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